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60629/C-379
June 23, 1959

Subject: Task Order No. 2

Dear

Enclosed are two copies of Progress Report No. 8 which
summarizes the action taken on the subject Task Order during the
period 21 May 1959 to 20 June 1959.

Also enclosed 1s a copy of the Project Fiscal Report
covering the period through 31 May 1959, and a copy of the current
Project Schedule.

_ Very truly yquys,

4

TJH/J£

Enclosures:
(A) Progress Report No. 8 (1 pg) 2 copies
(B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(Task 1 & 2 total, 1 pg) 1 copy
(C) Project Schedule (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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| ~ REPORT NO. 8
m

'
.,

CONTRACT ACTION:

1. This report covers the period 2L May 1959 to 20 June 1959. The
u.ccompanying fiscal report covers the period through 31 May 1959.

2. A proposal for a lightweight conveyor was made and is being rorwa.fded

to the customer.
3. All work requested by the customer has been completed except for a

small amount of work confined to investigating the manufacture, strength and

braking of ‘the lightweight tapered rollers.

ACTION REQUIRED:
1. Complete the investigation already started on the tapered rollers,

particularly with respect to braking.

— - eseamme ¢
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